

Initial Project Planning Template

Date	03 July 2026
Team ID	SWTID-2026-7714
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password	2	High	SHAIK MOHAMMEDALI	28 June 2026	28 June 2026
						SHAIK MOHAMMEDALI		
						SHAIK MOHAMMEDALI		
						Shaik Mohammad Rayan		
Sprint-1		USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	SHAIK MOHAMMEDALI	29 June 2026	29 June 2026
						Shaik Mohammad Rayan		
						SHAIK MOHAMMEDALI		
						SHAIK MOHAMMEDALI		
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	SHAIK MOHAMMEDALI	30 June 2026	30 June 2026
						Shaik Mohammad Rayan		
						SHAIK MOHAMMEDALI		
						SHAIK MOHAMMEDALI		
Sprint-2		USN-4	As a user, I can register for the application through Gmail	2	Medium	SHAIK MOHAMMEDALI	01 July 2026	01 July 2026
						Shaik Mohammad Rayan		
						SHAIK MOHAMMEDALI		
						SHAIK MOHAMMEDALI		
Sprint-3	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	SHAIK MOHAMMEDALI	02 July 2026	04 July 2026
						Shaik Mohammad Rayan		
						SHAIK MOHAMMEDALI		
						SHAIK MOHAMMEDALI		