

Communication

Date	2 July 2026
Team ID	SWTID-2026-7714
Project Name	Credit Card Approval Prediction
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / Google Meet	Project Team	Share daily progress, plan tasks, and address blockers
2	Progress Update	Weekly	Email / Teams	Project Team, Mentor	Share weekly progress, milestones achieved, and next steps
3	Issue / Bug Discussion	As Needed	Jira / Teams	Project Team	Discuss and resolve issues, track bugs and impediments
4	Stakeholder Review	Bi-Weekly	Microsoft Teams / Google Meet	Team, Mentor, Stakeholders	Review progress, demo features, and gather feedback
5	Final Demo Rehearsal	Once	Microsoft Teams / Google Meet	Project Team, Mentor	Rehearse final demo, validate results, and ensure readiness
6	Project Closure Communication	Once	Email / Teams	Project Team, Mentor, Stakeholders	Share final deliverables, demo outcomes, and next steps

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delays in data availability for model training.	Coordinated with the data provider and used interim data for initial model development.
2	Difficulty in aligning schedules for stakeholder reviews.	Set recurring calendar invites and shared agenda in advance.
3	Performance issues during model testing.	Optimized model parameters and improved feature engineering to enhance performance.